

Project Kickoff Meeting Notes

Date: 10 June 2026

Attendees:

- Sarah Johnson
- Michael Lee
- Priya Sharma
- David Wilson

Agenda

1. Project Overview
2. Timeline Planning
3. Resource Allocation

Key Decisions

- Backend will be built using FastAPI.
- Frontend will use Next.js and TypeScript.
- ChromaDB selected for vector storage.
- Deployment target: Vercel and Render.

Action Items

- Complete OCR pipeline by Friday.
- Finish chatbot UI by Monday.
- Prepare deployment documentation.